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on the
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Measured Building Survey
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Measured Building Survey




Dome Assessment
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Dome Assessment
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Dome Findings
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Envelope Assessment




Envelope Assessment
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Project Progress — Discovery Phase

* Building — expected this week or next

1.

2.
3.
4

Three dimensional Building Information Model
Technical Review of the Non-Destructive Evaluation
Preliminary building code analysis report
MEP (Mechanical/Electrical/Plumbing) workshop last week —will be discussed at the
next Task Force meeting agenda. MEP will impact the amount of usable space
available in the Capitol after the renovation. More detail will be known July-August.
a. The building has a finite holding capacity which is may be further reduced
when the following considerations are introduced in the planning and design
process:
i. Need to provide mechanical / electrical and utility rooms for the new
systems based on code requirements
ii. Restrooms to meet contemporary code requirements
iii. Removal of inappropriate and non — code compliant occupancies in
spaces such as egress paths, corridors, etc.

* Space Planning

1.

July — August, Interviews continue to develop the summary of spaces and affinities

2. September — October will have good picture on the space needed to conduct

business temporary and future.
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Project Progress — Priorities and Decisions

Task Force Workshops
e July —Begin Developing the “Project Constitution”

Identity and Image
Urban Design and Site Landscape Plan
Site Access - Vehicular access and Security
Security - Physical, Electronic, and Administrative measures
Period of Significance
Preservation Zones
Finishes — Additional Discovery
Furniture, Fixtures and Equipment
Artwork / Exhibits
Building Systems and Infrastructure
= Expectations regarding heating, cooling and air conditioning
= Support for equipment and devices
= New technologies
Lighting - Daylighting, historic lighting task lighting, emergency lighting
Building Code
ADA Compliance
Space Utilization and Addition[s]

e Additional Workshops in late July, early and late August, late September and early
October — Conclusion will define Project Scope, Cost, Sequence and Schedule
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QUESTIONS?

June 27, 2013
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